
woodardcurran.comCOMMITMENT & INTEGRITY DRIVE RESULTS 

Town of Enfield

WPCF Upgrade

Enfield WWTF Upgrades

CWF # 671  Project #227363.08 

Work Completed 1/28/2019 to 2/1/2019 

• Demolish weirs on Secondary Clarifier #4

• Strip and clean Gravity Thickener panels 

• Demolish interior Incinerator stairs

• Form and pour Gravity Thickener #2 overflow channel slab

• Complete asbestos abatement in Blower Room

Work Planned for 2/4/2019 to 2/8/2019  

• Form and pour Gravity Thickener #1 overflow channel slab

• Asbestos abatement on incinerator duct work

• Form and pour interior overflow channel wall for Gravity Thickener #2

• Form electrical housekeeping pads in the first floor of the Operations Building

• Demolish tanks and pipe in the Incinerator Room

Next monthly meeting 2/12/2019
Next weekly meeting 2/19/2019

Weekly Construction Update February 5, 2019 


